	First year	Tot												
Ref.nr/ Sub-ref nr	Title	al dur atio n (nu mb er of we eks)	М1	M2	М3	М4	М5	М6	M7	М8	М9	M10	M11	M12
1.1	Analysis of Pain medicine study program and LLL courses in PCs		3x											
1.2	Analysis of Pain medicine study program and LLL courses in PgCs		3=											
1.3	Comparative analysis of education offer of pain medicine in the PCs and PgCs			2x2=										
1.4	Analysis of labuor market needs relevant for HCW in PCs			1x										
1.5	Purchasing of equipment				4x	4x	4x	4x	4x	4x	4x	4x	4x	4x
2.1	Training of existing teaching staff from PCs at PgCs					3x3=	3x3=	1x1=	1x1=	1x1=	1x1=			
2.2	Development of HEPMP contents and Teaching material									4x	4x	4x	4x	
2.3.	Preparation and submission for accreditation of study program										2x			
5.1.	Preparing project dissemination strategy						2x1=							
5.2.	Creation of Web site of HEPMP			4x										
7.1.	Establishment of management board Creation of project		1x1=											
7.2.	management guide Kick off meeting		2x1=	3x3=										
7.4.	Regular management					1x2=				1x2=				
7.5.	board meetings Making a regular reports and final report		1x1=			1x2=				1x2=				
6.1.	Establishment of Quality control board		1x1=							1x1=				
6.2.	Development of control plan for quality assurance in teaching process			2x2=										

6.3.	Regular Quality board meetings		1x1=			1x1=		

Activity carried out in the programme country = Activity carried out in the partner country x